ACADEMIC EARLY WARNING SYSTEM

Final QA Summary

Card 11 | Review and approval pending

Readiness decision pending. Complete using saved test results and the defect register. Do not treat blank counts or this generated file as approval.

Team / build / model version / environment

QA dates / scope tested / exclusions

Execution counts

Planned = passed + failed + blocked + not run. Executed = passed + failed. Execution rate = executed / planned. Pass rate = passed / executed. Use N/A when the denominator is zero. Count separate scenario executions consistently.

Planned / passed / failed / blocked / not run / execution rate / pass rate

Requirement coverage and untested workflows

Open bugs by severity and linked blocker IDs

Fix, retest and end-to-end regression outcome

Performance results / model evidence and limitations

Readiness review

Review account/ownership isolation, grade/attendance integrity, correct referral and prediction flow, retest evidence, and remaining risks. If a release blocker remains, record Not ready. A completed testing task does not mean all product tests passed.

Decision: Ready / Ready with accepted limitations / Not ready

Rationale against agreed completion criteria

Residual limitations accepted by whom and on what date

Actual reviewers / decision date / approval reference