ACADEMIC EARLY WARNING SYSTEM

Test Plan and Schedule

Card 02 | Draft - for group review

Scope and schedule proposal for group review. Enter actual names and dates before attaching as an approved plan.

Team / Capstone milestone / assessment deadline

Scope and approach

Cover all requirements in Card 1 using the 40 cases in Card 3. Execute positive, negative, boundary, identity-isolation, data-reconciliation and end-to-end checks. Use synthetic records only. Run relevant existing automated tests as supporting evidence on a recorded build.

Exclude production load certification, unapproved production failure injection and claims of real-world prediction effectiveness without evaluation evidence.

Responsibilities

Assign actual names for: QA coordination; accounts/access; class uploads/academic data; AMU assessment/prediction; reports/usability/performance. Share responsibilities if four members.

Actual member assignments

Test environment

Build/commit, test URL, browser, OS and test database

Model version/source and controlled email setup

Schedule and deliverables

Day numbers are relative working days from your chosen start. They are not official deadlines. Convert every deadline to an actual Trello due date.

Suggested sequence	Deliverable / dependency
Days 1-2: Cards 1-2	Reviewed requirements and test plan

Suggested sequence	Deliverable / dependency
Days 2-4: Card 3	Reviewed test cases and synthetic test setup
Days 5-10: Cards 4-8	Recorded functional, data and access results
Days 9-12: Card 9	Reports, usability and performance findings
Days 13-15: Card 10	Verified fixes and regression results
Day 16: Card 11	Final QA decision
Day 17: Card 12	Board audit, presentation and individual submissions

Actual milestone dates: plan / cases / results / retest / review / submission

Entry and completion criteria

Start execution after expected behavior is reviewed, build is runnable, fixtures/accounts are prepared and controlled email is configured. Finish QA review after every scoped case is accounted for, critical/high defects affecting access or core data/workflows are resolved or readiness is explicitly withheld, fixes are retested, and remaining limitations are reviewed.

Defects and evidence

Record reproduction steps, expected/actual results, severity, owner, due date and build. Developer fixes; tester verifies. Use Pass, Fail, Blocked or Not run. Evidence must show actual results, not just a checklist tick. Attach sanitized screenshots and link defects.

Critical: data exposure/loss or core outage. High: incorrect/unavailable core workflow without acceptable workaround. Medium: partial failure with workaround. Low: minor presentation issue. Priority is assigned separately.

Performance proposal

Starting targets for approval: dashboard/search within 3 seconds and single-student prediction within 5 seconds under a single-user 100-student fixture. Measure 20 runs, state cold/warm conditions, median and p95. Targets are proposed, not measured or instructor-mandated.

Approved targets / review decision / reviewer and date